
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:32 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 055 Date: 18-Dec-2012 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 197

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, lite to moderate wind, cold

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

December 18, 2012
Weather – clear, light to moderate wind, cold

S Wire Termination (hand wrapping) – South Main Span
Ironworkers (Tony, Mike, and Thaddeus) continued working at pp56 termination. Ironworkers finished hand
wrapping at 1000. Ironworkers finished placing cadwelds and bolt wrap for the top gap at 1130.
Ironworkers then moved to pp52. Ironworkers continued wrapping pp52 after lunch and finished wrapping
at 1530. Ironworkers did bolt wrap at both top and bottom gap and finished at 1600. Ironworkers then
moved to pp46 and started unwound the loose wires. No wrapping at pp46 was done by the end of work
shift.
Ironworkers (Aaron, Jason and Tyler) started working at pp54 termination hand wrapping. Ironworkers
finished wrapping and bolt wrap for the top gap at 1115. The bottom gap was larger than 14mm but the
cable band halves closed up at the horizontal gap. The s wire was not able to go through the gap and no
bolt wrap was done at the bottom. Ironworkers then moved to pp50. Ironworkers continued wrapping after
lunch and finished wrapping and did a bolt wrap at the bottom gap and finished at 1500. Ironworkers then
moved to pp48 after break. Ironworkers finished wrapping and placed 3 wedges at the inboard half by the
end of work shift.

Labor
(0700 to 1730 – 10 hours)
Mike Draper, Tyler Cichucky, Jason Shirley, Tony Miranda, Thaddeus Booker, Aaron David

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

ARRON DAVIDIronworker 8.00 2.00 0.00 10.00
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THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

TYLER CICHUCKYIronworker 8.00 2.00 0.00 10.00

JASON SHIRLEYIronworker 8.00 2.00 0.00 10.00
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